

⚠ SIMULATED PROJECT: FICTIONAL COMPANY, CREATED FOR PORTFOLIO AND LEARNING PURPOSES • Cobbleway Home Services Ltd is not a real business

Work breakdown structure

Deliverable-based: 8 phases, 30 work packages and milestones.

WBS	Element	Deliverable	Owner	Effort (person-days)
1	INITIATION	Approved business case, charter and stakeholder register	Chidera Ikenna-Obi	
1.1	Business case and options appraisal		Chidera Ikenna-Obi	4.0
1.2	Project charter		Chidera Ikenna-Obi	2.0
1.3	Stakeholder analysis and register		Chidera Ikenna-Obi	1.5
1.4	◆ M1 Charter and business case approved	Milestone	Helen Marsh	
2	REQUIREMENTS AND SUPPLIER SELECTION	Signed-off MoSCoW requirements; supplier contract	Chidera Ikenna-Obi	
2.1	Current-process mapping workshops		Chidera Ikenna-Obi	6.0
2.2	Requirements catalogue (MoSCoW)		Chidera Ikenna-Obi	4.0
2.3	◆ M2 Requirements signed off	Milestone	Dave Pearson	
2.4	Supplier shortlist, demos and scoring		Chidera Ikenna-Obi	6.0
2.5	◆ M3 Supplier selected and contract signed	Milestone	Helen Marsh	
3	DESIGN AND CONFIGURATION	Configured CRM with integrations and mobile app	Sam Carter	
3.1	Solution design and data model		Sam Carter	5.0
3.2	Configure enquiries, quotes and pipeline		Sam Carter	9.0
3.3	Configure jobs, scheduling and service reminders		Sam Carter	6.0
3.4	Accounting and email integration		Sam Carter	7.0
3.5	Field mobile app set-up and tablets		Ben Ward	3.0
3.6	◆ M4 Configuration complete	Milestone	Sam Carter	
4	DATA MIGRATION	Cleansed, reconciled customer data	Priya Shah	
4.1	Data audit and cleansing		Priya Shah	10.0
4.2	Trial migration and reconciliation		Sam Carter	3.0
5	TESTING	UAT results and go/no-go decision	Dave Pearson	
5.1	UAT scripts and test data		Chidera Ikenna-Obi	2.5
5.2	User acceptance testing		Dave Pearson	8.0
5.3	◆ M5 Go/no-go decision	Milestone	Helen Marsh	

WBS	Element	Deliverable	Owner	Effort (person-days)
6	TRAINING AND CHANGE	Trained users, champions network, guides	Priya Shah	
6.1	Change impact assessment and champions network		Chidera Ikenna-Obi	2.5
6.2	Training materials and quick-reference guides		Priya Shah	4.0
6.3	Office team training		Priya Shah	6.0
6.4	Field engineer training (two sessions)		Gary Hodgson	8.0
7	DEPLOYMENT	Live CRM and hypercare support	Chidera Ikenna-Obi	
7.1	Final data migration and cut-over		Sam Carter	3.0
7.2	◆ M6 Go-live	Milestone	Helen Marsh	
7.3	Hypercare support		Priya Shah	6.0
8	CLOSURE	Lessons learned, closure report, BAU handover	Chidera Ikenna-Obi	
8.1	Lessons learned workshop		Chidera Ikenna-Obi	2.0
8.2	Closure report and handover to business as usual		Chidera Ikenna-Obi	3.0
8.3	◆ M7 Project closed	Milestone	Helen Marsh	
	Total planned effort			111.5

 **SIMULATED PROJECT: FICTIONAL COMPANY, CREATED FOR PORTFOLIO AND LEARNING PURPOSES** • Cobbleway Home Services Ltd is not a real business

Task list: durations, dependencies, baseline and actual dates

Durations in working days (Mon to Fri, excluding UK bank holidays). Baseline approved at M1. Actuals final at closure (16 Jun 2026).

ID	WBS	Task	Owner	Effort (pd)	Baseline dur (d)	Baseline start	Baseline finish	Predecessors	Actual start	Actual finish	Actual dur (d)	Finish variance (d)	Milestone
1	1	Initiation		7.5	8	02 Mar 2026	11 Mar 2026		02 Mar 2026	11 Mar 2026	8	0	
2	1.1	Business case and options appraisal	Chidera Ikenna-Obi	4.0	5	02 Mar 2026	06 Mar 2026		02 Mar 2026	06 Mar 2026	5	0	
3	1.2	Project charter	Chidera Ikenna-Obi	2.0	3	09 Mar 2026	11 Mar 2026	2	09 Mar 2026	11 Mar 2026	3	0	
4	1.3	Stakeholder analysis and register	Chidera Ikenna-Obi	1.5	2	09 Mar 2026	10 Mar 2026	2	09 Mar 2026	10 Mar 2026	2	0	
5	1.4	M1 Charter and business case approved	Helen Marsh	0.0	0	11 Mar 2026	11 Mar 2026	3, 4	11 Mar 2026	11 Mar 2026	0	0	Yes
6	2	Requirements and supplier selection		16.0	17	12 Mar 2026	07 Apr 2026		12 Mar 2026	07 Apr 2026	17	0	
7	2.1	Current-process mapping workshops	Chidera Ikenna-Obi	6.0	5	12 Mar 2026	18 Mar 2026	5	12 Mar 2026	18 Mar 2026	5	0	
8	2.2	Requirements catalogue (MoSCoW)	Chidera Ikenna-Obi	4.0	4	19 Mar 2026	24 Mar 2026	7	19 Mar 2026	24 Mar 2026	4	0	
9	2.3	M2 Requirements signed off	Dave Pearson	0.0	0	24 Mar 2026	24 Mar 2026	8	24 Mar 2026	24 Mar 2026	0	0	Yes
10	2.4	Supplier shortlist, demos and scoring	Chidera Ikenna-Obi	6.0	8	25 Mar 2026	07 Apr 2026	9	25 Mar 2026	07 Apr 2026	8	0	
11	2.5	M3 Supplier selected and contract signed	Helen Marsh	0.0	0	07 Apr 2026	07 Apr 2026	10	07 Apr 2026	07 Apr 2026	0	0	Yes
12	3	Design and configuration		30.0	24	08 Apr 2026	12 May 2026		08 Apr 2026	12 May 2026	24	0	
13	3.1	Solution design and data model	Sam Carter	5.0	5	08 Apr 2026	14 Apr 2026	11	08 Apr 2026	14 Apr 2026	5	0	
14	3.2	Configure enquiries, quotes and pipeline	Sam Carter	9.0	10	15 Apr 2026	28 Apr 2026	13	15 Apr 2026	28 Apr 2026	10	0	
15	3.3	Configure jobs, scheduling and service reminders	Sam Carter	6.0	6	29 Apr 2026	07 May 2026	14	29 Apr 2026	07 May 2026	6	0	
16	3.4	Accounting and email integration	Sam Carter	7.0	6	15 Apr 2026	22 Apr 2026	13	15 Apr 2026	27 Apr 2026	9	3	
17	3.5	Field mobile app set-up and tablets	Ben Ward	3.0	3	08 May 2026	12 May 2026	15	08 May 2026	12 May 2026	3	0	
18	3.6	M4 Configuration complete	Sam Carter	0.0	0	12 May 2026	12 May 2026	16, 17	12 May 2026	12 May 2026	0	0	Yes
19	4	Data migration		13.0	19	15 Apr 2026	12 May 2026		15 Apr 2026	18 May 2026	23	4	
20	4.1	Data audit and cleansing	Priya Shah	10.0	10	15 Apr 2026	28 Apr 2026	13	15 Apr 2026	13 May 2026	20	10	
21	4.2	Trial migration and reconciliation	Sam Carter	3.0	3	08 May 2026	12 May 2026	20, 15	14 May 2026	18 May 2026	3	4	
22	5	Testing		10.5	23	15 Apr 2026	18 May 2026		15 Apr 2026	22 May 2026	27	4	
23	5.1	UAT scripts and test data	Chidera Ikenna-Obi	2.5	3	15 Apr 2026	17 Apr 2026	13	15 Apr 2026	17 Apr 2026	3	0	
24	5.2	User acceptance testing	Dave Pearson	8.0	4	13 May 2026	18 May 2026	18, 21, 23	19 May 2026	22 May 2026	4	4	
25	5.3	M5 Go/no-go decision	Helen Marsh	0.0	0	18 May 2026	18 May 2026	24, 29, 30	22 May 2026	22 May 2026	0	4	Yes
26	6	Training and change		20.5	35	25 Mar 2026	15 May 2026		25 Mar 2026	15 May 2026	35	0	
27	6.1	Change impact assessment and champions network	Chidera Ikenna-Obi	2.5	3	25 Mar 2026	27 Mar 2026	9	25 Mar 2026	27 Mar 2026	3	0	
28	6.2	Training materials and quick-reference guides	Priya Shah	4.0	4	08 May 2026	13 May 2026	15	08 May 2026	13 May 2026	4	0	
29	6.3	Office team training	Priya Shah	6.0	2	14 May 2026	15 May 2026	28	14 May 2026	15 May 2026	2	0	
30	6.4	Field engineer training (two sessions)	Gary Hodgson	8.0	2	14 May 2026	15 May 2026	28	14 May 2026	15 May 2026	2	0	
31	7	Deployment		9.0	12	19 May 2026	04 Jun 2026		26 May 2026	10 Jun 2026	12	4	
32	7.1	Final data migration and cut-over	Sam Carter	3.0	2	19 May 2026	20 May 2026	25	26 May 2026	27 May 2026	2	4	
33	7.2	M6 Go-live	Helen Marsh	0.0	0	20 May 2026	20 May 2026	32	27 May 2026	27 May 2026	0	4	Yes
34	7.3	Hypercare support	Priya Shah	6.0	10	21 May 2026	04 Jun 2026	33	28 May 2026	10 Jun 2026	10	4	
35	8	Closure		5.0	4	05 Jun 2026	10 Jun 2026		11 Jun 2026	16 Jun 2026	4	4	
36	8.1	Lessons learned workshop	Chidera Ikenna-Obi	2.0	1	05 Jun 2026	05 Jun 2026	34	11 Jun 2026	11 Jun 2026	1	4	
37	8.2	Closure report and handover to business as usual	Chidera Ikenna-Obi	3.0	3	08 Jun 2026	10 Jun 2026	36	12 Jun 2026	16 Jun 2026	3	4	

ID	WBS	Task	Owner	Effort (pd)	Baseline dur (d)	Baseline start	Baseline finish	Predecessors	Actual start	Actual finish	Actual dur (d)	Finish variance (d)	Milestone
38	8.3	M7 Project closed	Helen Marsh	0.0	0	10 Jun 2026	10 Jun 2026	37	16 Jun 2026	16 Jun 2026	0	4	Yes

Total planned effort (person-days)

111.5

Note: finish variance > 5 working days breaches the 1-week time tolerance set in the charter.

 **SIMULATED PROJECT: FICTIONAL COMPANY, CREATED FOR PORTFOLIO AND LEARNING PURPOSES** • Cobbleway Home Services Ltd is not a real business

Gantt view (weekly)

Teal = actual; grey = baseline not achieved (shows slip); ♦ = milestone (actual); ◇ = baseline milestone. Driven by formulas from the Task list.

ID	WBS	Task	Actual start	Actual finish	Var	02 Mar	09 Mar	16 Mar	23 Mar	30 Mar	06 Apr	13 Apr	20 Apr	27 Apr	04 May	11 May	18 May	25 May	01 Jun	08 Jun	15 Jun
1	1	Initiation	02 Mar 2026	11 Mar 2026	0																
2	1.1	Business case and options appraisal	02 Mar 2026	06 Mar 2026	0																
3	1.2	Project charter	09 Mar 2026	11 Mar 2026	0																
4	1.3	Stakeholder analysis and register	09 Mar 2026	10 Mar 2026	0																
5	1.4	M1 Charter and business case approved	11 Mar 2026	11 Mar 2026	0		♦														
6	2	Requirements and supplier selection	12 Mar 2026	07 Apr 2026	0																
7	2.1	Current-process mapping workshops	12 Mar 2026	18 Mar 2026	0																
8	2.2	Requirements catalogue (MoSCoW)	19 Mar 2026	24 Mar 2026	0																
9	2.3	M2 Requirements signed off	24 Mar 2026	24 Mar 2026	0				♦												
10	2.4	Supplier shortlist, demos and scoring	25 Mar 2026	07 Apr 2026	0																
11	2.5	M3 Supplier selected and contract signed	07 Apr 2026	07 Apr 2026	0						♦										
12	3	Design and configuration	08 Apr 2026	12 May 2026	0																
13	3.1	Solution design and data model	08 Apr 2026	14 Apr 2026	0																
14	3.2	Configure enquiries, quotes and pipeline	15 Apr 2026	28 Apr 2026	0																
15	3.3	Configure jobs, scheduling and service reminders	29 Apr 2026	07 May 2026	0																
16	3.4	Accounting and email integration	15 Apr 2026	27 Apr 2026	3																
17	3.5	Field mobile app set-up and tablets	08 May 2026	12 May 2026	0																
18	3.6	M4 Configuration complete	12 May 2026	12 May 2026	0												♦				
19	4	Data migration	15 Apr 2026	18 May 2026	4																
20	4.1	Data audit and cleansing	15 Apr 2026	13 May 2026	10																
21	4.2	Trial migration and reconciliation	14 May 2026	18 May 2026	4																
22	5	Testing	15 Apr 2026	22 May 2026	4																
23	5.1	UAT scripts and test data	15 Apr 2026	17 Apr 2026	0																
24	5.2	User acceptance testing	19 May 2026	22 May 2026	4																
25	5.3	M5 Go/no-go decision	22 May 2026	22 May 2026	4																
26	6	Training and change	25 Mar 2026	15 May 2026	0																
27	6.1	Change impact assessment and champions network	25 Mar 2026	27 Mar 2026	0																
28	6.2	Training materials and quick-reference guides	08 May 2026	13 May 2026	0																
29	6.3	Office team training	14 May 2026	15 May 2026	0																
30	6.4	Field engineer training (two sessions)	14 May 2026	15 May 2026	0																
31	7	Deployment	26 May 2026	10 Jun 2026	4																
32	7.1	Final data migration and cut-over	26 May 2026	27 May 2026	4																
33	7.2	M6 Go-live	27 May 2026	27 May 2026	4																
34	7.3	Hypercare support	28 May 2026	10 Jun 2026	4																
35	8	Closure	11 Jun 2026	16 Jun 2026	4																
36	8.1	Lessons learned workshop	11 Jun 2026	11 Jun 2026	4																
37	8.2	Closure report and handover to business as usual	12 Jun 2026	16 Jun 2026	4																
38	8.3	M7 Project closed	16 Jun 2026	16 Jun 2026	4															◇	♦

Dashboard status date (week 10)

Baseline go-live Wed 20 May; actual go-live Wed 27 May (+4 working days, within tolerance).



 **SIMULATED PROJECT: FICTIONAL COMPANY, CREATED FOR PORTFOLIO AND LEARNING PURPOSES** • Cobbleway Home Services Ltd is not a real business

Milestone plan

WBS	Milestone	Approver	Baseline	Actual	Variance (wd)
1.4	M1 Charter and business case approved	Helen Marsh	11 Mar 2026	11 Mar 2026	0
2.3	M2 Requirements signed off	Dave Pearson	24 Mar 2026	24 Mar 2026	0
2.5	M3 Supplier selected and contract signed	Helen Marsh	07 Apr 2026	07 Apr 2026	0
3.6	M4 Configuration complete	Sam Carter	12 May 2026	12 May 2026	0
5.3	M5 Go/no-go decision	Helen Marsh	18 May 2026	22 May 2026	4
7.2	M6 Go-live	Helen Marsh	20 May 2026	27 May 2026	4
8.3	M7 Project closed	Helen Marsh	10 Jun 2026	16 Jun 2026	4

⚠️ SIMULATED PROJECT: FICTIONAL COMPANY, CREATED FOR PORTFOLIO AND LEARNING PURPOSES • Cobbleway Home Services Ltd is not a real business

UK bank holidays in the project window

Used by NETWORKDAYS formulas.

Date	Holiday
03 Apr 2026	Good Friday
06 Apr 2026	Easter Monday
04 May 2026	Early May bank holiday
25 May 2026	Spring bank holiday