

 **SIMULATED PROJECT: FICTIONAL COMPANY, CREATED FOR PORTFOLIO AND LEARNING PURPOSES** · Cobbleway Home Services Ltd is not a real business

RACI matrix

R = Responsible, A = Accountable (exactly one per row), A/R = accountable and doing the work, C = Consulted, I = Informed. The check column is a formula.

Activity / deliverable	Sponsor (HM)	Project Manager (PM)	Ops Manager (DP)	Office Manager (PS)	Sales Lead (TR)	Field Supervisor (GH)	Finance (LB)	Supplier (SC)	IT Support (BW)	One A?
Business case and charter	A	R	C	C	C	I	C	I	I	OK
Stakeholder analysis	C	A/R	C	C	I	I	I			OK
Process mapping and requirements	I	A	R	R	R	C	C	C		OK
Supplier selection and contract	A	R	C	C	C	I	C		C	OK
Solution design and configuration	I	A	C	C	C	C	C	R	C	OK
Accounting and email integration	I	A		I			C	R	R	OK
Data cleansing and migration	I	A	C	R	C		C	R		OK
User acceptance testing	I	R	A	R	R	R	R	C		OK
Training and change	I	A	C	R	C	R	I	C		OK
Go/no-go decision	A	R	C	C	I	C	C	C	I	OK
Hypercare and handover to BAU	I	A	R	R	I	C	I	C	C	OK
Budget tracking and change control	A	R	I				C	C		OK
Closure and lessons learned	A	R	C	C	C	C	C	C	I	OK

Count of R per role (formula)	0	7	2	5	2	2	1	3	1
-------------------------------	---	---	---	---	---	---	---	---	---

Names: HM Helen Marsh · PM Chidera Ikenna-Obi (simulated PM role) · DP Dave Pearson · PS Priya Shah · TR Tom Reilly · GH Gary Hodgson · LB Lucy Bell · SC Sam Carter · BW Ben Ward. All except the PM are fictional.

 **SIMULATED PROJECT: FICTIONAL COMPANY, CREATED FOR PORTFOLIO AND LEARNING PURPOSES** • Cobbleway Home Services Ltd is not a real business

Communications plan

Linked to the stakeholder register: high-power, high-interest stakeholders get the most frequent, two-way contact.

Communication	Audience	Purpose	Channel	Frequency	Owner	Artefact used
Project kick-off	All staff	Explain why, what changes and when	Team meeting (in person)	Once, week 2	Helen Marsh	Charter summary slide
Sponsor 1:1	Sponsor	Decisions, risks, tolerance check	Meeting (30 min)	Fortnightly	Chidera Ikenna-Obi	Status dashboard
Weekly project meeting	Core team (DP, PS, TR, GH, LB)	Progress, actions, RAID review	Meeting (45 min)	Weekly	Chidera Ikenna-Obi	RAID log, schedule
Supplier check-in	Supplier, PM	Configuration progress, change requests	Video call	Weekly	Chidera Ikenna-Obi	Action log, CR log
Highlight report	Sponsor, Ops Manager	RAG status, milestones, budget	Email (one page)	Fortnightly	Chidera Ikenna-Obi	Status dashboard
Toolbox talk	Field engineers	What the app does for them; feedback	Depot briefing (10 min)	Monthly, then weekly in May	Gary Hodgson	Demo on tablet
Champions huddle	Office champions	Questions, workarounds, readiness	Stand-up (15 min)	Weekly from week 8	Priya Shah	Readiness checklist
Go-live notice	All staff	Cut-over timing, support rota, who to ask	Email and noticeboard	Week before go-live	Chidera Ikenna-Obi	Go-live checklist
Customer notice	Customers	New reminder and quote emails	Website and email footer	At go-live	Priya Shah	Approved wording
Closure briefing	Sponsor, all staff	Results, lessons, what happens next	Team meeting	Once, at closure	Helen Marsh	Closure report