

 **SIMULATED PROJECT: FICTIONAL COMPANY, CREATED FOR PORTFOLIO AND LEARNING PURPOSES** • Cobbleway Home Services Ltd is not a real business

Requirements catalogue (MoSCoW)

Project Compass: CRM implementation • v1.0 signed off 24 Mar 2026 by Dave Pearson (Senior User) • status column updated at closure

ID	Priority	Requirement	Acceptance criterion	Owner	Status at closure
REQ-01	Must	Single customer record holding contacts, properties, appliances and job history	Any customer's full history found in under 30 seconds in UAT	Priya Shah	Delivered
REQ-02	Must	Log enquiries from phone, email and the website form in one queue	All three channels create an enquiry with source recorded	Priya Shah	Delivered
REQ-03	Must	Create and send quotes from templates, with VAT calculated correctly	Quote PDF produced and emailed from the record; VAT correct to the penny	Tom Reilly	Delivered
REQ-04	Must	Sales pipeline with stages and automatic follow-up tasks	Follow-up task created 3 working days after a quote is sent	Tom Reilly	Delivered
REQ-05	Must	Job records linked to customer and quote, assignable to an engineer	Accepted quote converts to a job in one step	Dave Pearson	Delivered
REQ-06	Must	Mobile access for engineers: job details, notes, photos and customer sign-off	Engineer completes a job end to end on a tablet in UAT	Gary Hodgson	Delivered
REQ-07	Must	Migrate active customers (last 6 years) with duplicates removed	Reconciliation report: record counts match; duplicate rate under 1%	Priya Shah	Delivered
REQ-08	Must	Role-based access and UK GDPR-aligned retention rules	Engineers see only assigned jobs; retention rule applied to inactive records	Helen Marsh	Delivered
REQ-09	Should	Automated annual boiler-service reminders by email and SMS	Reminder sent 30 days before the service due date	Priya Shah	Delivered
REQ-10	Should	Sync invoices and customers with the existing accounting package	Invoice raised in CRM appears in accounting within 15 minutes	Lucy Bell	Partly delivered (one-way sync; two-way in backlog)
REQ-11	Should	Log emails against the customer record	Shared-inbox emails attach to the matching customer	Ben Ward	Delivered
REQ-12	Should	Management reports: pipeline value, conversion rate, quote turnaround	Weekly report available to the MD without manual work	Dave Pearson	Delivered
REQ-13	Should	Offline mode for the mobile app in low-signal areas	Job notes captured offline sync when signal returns	Gary Hodgson	Delivered
REQ-14	Could	Customer online booking portal	Customers can request a service slot online	Tom Reilly	Deferred to backlog

ID	Priority	Requirement	Acceptance criterion	Owner	Status at closure
REQ-15	Could	Post-job customer satisfaction survey	Survey sent automatically when a job is closed	Priya Shah	Delivered
REQ-16	Could	Van stock tracking	Stock used on a job deducted from van stock	Gary Hodgson	Deferred to backlog
REQ-17	Won't	Replace the accounting package (out of scope this phase)	n/a	Lucy Bell	Not in scope (as agreed)
REQ-18	Won't	Route optimisation for engineer scheduling (out of scope this phase)	n/a	Dave Pearson	Not in scope (as agreed)

Summary (formulas)	Count	Delivered
Must	8	8
Should	5	4
Could	3	1
Won't	2	0

 SIMULATED PROJECT: FICTIONAL COMPANY, CREATED FOR PORTFOLIO AND LEARNING PURPOSES - Cobbleway Home Services Ltd is not a real business

Stakeholder register (power / interest)

Power and interest scored 1 (low) to 5 (high). Quadrant is calculated: power ≥3 and interest ≥3 = Manage closely.

Stakeholder	Role	Organisation	Power	Interest	Quadrant	Key interest / concern	Current	Desired	Engagement approach	Relationship owner
Helen Marsh	Managing Director, Project Sponsor	Cobbleway	5	5	Manage closely	Return on investment; less lost work; no disruption to customers	Supportive	Leading	Fortnightly sponsor 1:1; owns go/no-go and tolerances	Chidera Ikenna-Obi
Dave Pearson	Operations Manager, Senior User	Cobbleway	4	5	Manage closely	Job scheduling works on day one; engineers' time protected	Supportive	Leading	Weekly project meeting; signs off requirements and UAT	Chidera Ikenna-Obi
Priya Shah	Office Manager, Lead CRM Champion	Cobbleway	3	5	Manage closely	Workload during data cleansing; ease of use for the office team	Neutral	Leading	Champion role; involved in design and data rules; backfill agreed	Chidera Ikenna-Obi
Tom Reilly	Sales and Estimating Lead	Cobbleway	3	5	Manage closely	Quote templates and follow-ups; pipeline visibility	Supportive	Supportive	Requirements workshops; quote template owner	Chidera Ikenna-Obi
Gary Hodgson	Field Supervisor	Cobbleway	3	4	Manage closely	Extra admin for engineers; reliability of the mobile app	Resistant	Supportive	Early demo; co-designs mobile job screens; leads engineer training	Dave Pearson
Field engineers (14) and apprentices (2)	End users (mobile)	Cobbleway	2	4	Keep informed	Simple screens; no extra paperwork; works with poor signal	Neutral	Supportive	Toolbox talks; short hands-on sessions; quick-reference cards	Gary Hodgson
Customer service coordinators (3)	End users (office)	Cobbleway	2	5	Keep informed	Learning a new system in peak season	Neutral	Supportive	Champions network; training before go-live; floor-walking in hypercare	Priya Shah
Lucy Bell	Finance and Admin Officer	Cobbleway	2	3	Keep informed	Invoices reconcile with the accounting package	Neutral	Supportive	Integration testing owner; monthly budget review	Chidera Ikenna-Obi
Sam Carter	Implementation Consultant, Senior Supplier	Northlight CRM Partners (fictional)	4	2	Keep satisfied	Clear requirements; change requests handled formally	Supportive	Supportive	Weekly supplier check-in; change control	Chidera Ikenna-Obi
Ben Ward	IT Support Contractor	Quayside IT (fictional)	2	2	Monitor	Email domain and device set-up requests on time	Neutral	Supportive	Ticketed requests with two weeks' notice	Chidera Ikenna-Obi
Customers	Homeowners and small businesses	External	1	2	Monitor	Service unaffected; reminders and quotes arrive on time	Unaware	Neutral	No direct engagement; monitor complaints through go-live	Priya Shah

⚠ SIMULATED PROJECT: FICTIONAL COMPANY, CREATED FOR PORTFOLIO AND LEARNING PURPOSES • Cobbleway Home Services Ltd is not a real business

Power / interest grid

Counts are formulas on the register; names listed for quick reading.

HIGH POWER	KEEP SATISFIED (1) • Sam Carter	MANAGE CLOSELY (5) • Helen Marsh • Dave Pearson • Priya Shah • Tom Reilly • Gary Hodgson
LOW POWER	MONITOR (2) • Ben Ward • Customers	KEEP INFORMED (3) • Field engineers (14) and apprentices (2) • Customer service coordinators (3) • Lucy Bell
LOW INTEREST →		HIGH INTEREST →