

 **SIMULATED PROJECT: FICTIONAL COMPANY, CREATED FOR PORTFOLIO AND LEARNING PURPOSES** · Cobbleway Home Services Ltd is not a real business

RAID log: risks

Score = probability × impact (1–5 each). 15+ = Red, 8–14 = Amber, 1–7 = Green. Final version at closure (16 Jun 2026).

ID	Risk	Cause and effect	Raised	Owner	Prob.	Impact	Score	Rating	Response (strategy: action)	Status	Closed	Notes
R01	Poor legacy data quality delays migration	Customer spreadsheet and old job software contain duplicates and missing addresses, so cleansing could overrun	09 Mar 2026	Priya Shah	4	4	16	Red	Reduce: data audit in week 3; cleansing rules agreed; supplier-assisted de-duplication	Closed	18 May 2026	Occurred as issue I01; go-live moved 4 working days (within the 5-day time tolerance)
R02	Field engineers do not adopt the mobile app	Engineers see the app as extra admin, so job updates stay on paper and benefits are lost	09 Mar 2026	Gary Hodgson	3	4	12	Amber	Reduce: Field Supervisor co-designs screens; champions; short hands-on training; usage tracked in hypercare	Open		Transferred to BAU owner (Dave Pearson) at closure
R03	Accounting integration more complex than quoted	The accounting package may need a paid connector, adding cost and time	23 Mar 2026	Lucy Bell	3	4	12	Amber	Reduce: supplier technical call before contract; contingency held	Closed	27 Apr 2026	Occurred as issue I02; resolved by change request CR01
R04	Key staff unavailable for UAT and training	Peak boiler-servicing season and Easter leave reduce availability	16 Mar 2026	Dave Pearson	3	3	9	Amber	Reduce: dates booked at M2; backfill budget; two training sessions per group	Closed	15 May 2026	Sessions delivered as planned
R05	Supplier resourcing slips configuration	Implementation partner has competing projects	02 Apr 2026	Sam Carter	2	4	8	Amber	Reduce: named consultant in contract; weekly check-in	Closed	12 May 2026	Configuration completed (M4)
R06	Customer data migrated without proper retention review	Inactive records kept with no lawful basis could breach UK GDPR	16 Mar 2026	Helen Marsh	2	5	10	Amber	Reduce: 6-year retention rule; records older than this archived, not migrated; privacy notice updated	Closed	27 May 2026	Retention rule applied in final migration
R07	Change requests push cost over tolerance	Further integration or reporting requests could exceed the 10% contingency	13 Apr 2026	Chidera Ikenna-Obi	3	3	9	Amber	Reduce: change control; sponsor approves any CR over £500	Closed	16 Jun 2026	Final cost within budget including contingency
R08	Low mobile signal stops job updates	Rural jobs in parts of County Durham have weak 4G coverage	23 Mar 2026	Ben Ward	3	2	6	Green	Reduce: offline mode (REQ-13) tested in UAT at two low-signal sites	Closed	15 May 2026	Offline sync passed UAT
R09	Go-live disrupts customer service	Cut-over during a busy week could mean missed calls or lost enquiries	20 Apr 2026	Priya Shah	2	4	8	Amber	Reduce: cut-over outside the Monday peak; shared inbox monitored in parallel for two weeks; hypercare rota	Closed	10 Jun 2026	No lost enquiries logged during hypercare

 SIMULATED PROJECT: FICTIONAL COMPANY, CREATED FOR PORTFOLIO AND LEARNING PURPOSES • Cobbleway Home Services Ltd is not a real business

RAID log: issues

ID	Issue	Raised	Owner	Severity	Action / resolution	Status	Closed
I01	Around 18% of legacy customer records are duplicates	21 Apr 2026	Priya Shah	High	Two extra cleansing weeks agreed; supplier de-duplication script; trial migration and UAT moved back 4 working days	Closed	13 May 2026
I02	Accounting package needs a paid connector for invoice sync	16 Apr 2026	Lucy Bell	Medium	CR01 raised and approved (£900, +3 days); two-way sync deferred to backlog	Closed	27 Apr 2026
I03	Two tablets faulty on delivery	06 May 2026	Ben Ward	Low	Replaced under warranty before engineer training	Closed	12 May 2026
I04	UAT: VAT rounding error on quote PDF template	20 May 2026	Tom Reilly	Medium	Template fixed by supplier and retested before go/no-go	Closed	22 May 2026

 **SIMULATED PROJECT: FICTIONAL COMPANY, CREATED FOR PORTFOLIO AND LEARNING PURPOSES • Cobbleway Home Services Ltd is not a real business**

RAID log: assumptions

ID	Assumption	Owner	Validation
A01	18 named CRM users is enough for year 1 (office team plus 6 tablet users)	Helen Marsh	Validated at go-live
A02	Key users can give one day a week to workshops, UAT and training	Dave Pearson	Held, with backfill
A03	The existing accounting package stays in place	Lucy Bell	Held
A04	Office broadband and engineers' 4G are adequate for a cloud CRM	Ben Ward	Held; offline mode covers gaps

 **SIMULATED PROJECT: FICTIONAL COMPANY, CREATED FOR PORTFOLIO AND LEARNING PURPOSES** • Cobbleway Home Services Ltd is not a real business

RAID log: dependencies

ID	Dependency	Owner	Needed by	Status
D01	Accounting package API access and connector licence	Lucy Bell	Before task 3.4	Met (via CR01)
D02	Tablets delivered and enrolled before engineer training	Ben Ward	Before task 6.4	Met
D03	Email domain admin access from Quayside IT	Ben Ward	Before task 3.4	Met
D04	Sponsor available for go/no-go decision	Helen Marsh	M5	Met

 **SIMULATED PROJECT: FICTIONAL COMPANY, CREATED FOR PORTFOLIO AND LEARNING PURPOSES • Cobbleway Home Services Ltd is not a real business**

Change control log

Any change over £500 or affecting a milestone needs sponsor approval (charter tolerances).

CR	Change	Raised	Cost	Schedule impact	Decision
CR01	Paid accounting connector and 3 extra supplier days for invoice sync	20 Apr 2026	£900	+3 working days on task 3.4 (not on critical path)	Approved by sponsor

 **SIMULATED PROJECT: FICTIONAL COMPANY, CREATED FOR PORTFOLIO AND LEARNING PURPOSES**
• Cobbleway Home Services Ltd is not a real business

Risk scoring matrix (probability × impact)

Probability ↓ / Impact →	1	2	3	4	5
5	5	10	15	20	25
4	4	8	12	16	20
3	3	6	9	12	15
2	2	4	6	8	10
1	1	2	3	4	5